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The Arizona Department 
of Revenue (Department) 
relies on its information tech-
nology (IT) to carry out its 
business functions, includ-
ing processing tax returns, 
auditing taxpayers, and col-
lecting delinquent taxes. 
However, the Department’s 
use of IT is hindered by 
ineffective IT leadership, spe-
cifically IT governance and 
management processes, for 
making and carrying out IT 
decisions. This struggle to 
effectively implement IT sys-
tems and tools can be seen in 
the Department’s inadequate 
implementation of its primary 
IT system, as we reported in 
2005, which remains plagued 
by problems, and by not 
taking advantage of vari-
ous other IT capabilities that 
could improve its operations. 
Although the Department has 
initiated efforts to improve its 
IT governance processes, it 
should continue these efforts 
and establish effective IT man-
agement processes. The 
Department also plans to 
replace its primary IT system, 
possibly beginning in fiscal 
year 2017, but it needs to do 
more to prepare for imple-
menting a new system.

REPORT HIGHLIGHTS
PERFORMANCE AUDIT

Department has struggled implementing IT systems and tools that would improve 
operations—The Department’s primary IT system, called the Business Reengineering/
Integrated Tax System (BRITS), was not adequately implemented and is cumbersome 
to use. Since the first phase of BRITS was implemented in 2004, the system has 
required and continues to require many improvements and remains difficult to modify. 
In fact, as of April 2014, nearly 1,300 improvements were needed to BRITS and other 
department IT systems. These needed improvements have resulted in inefficiencies 
and inconveniences for both the Department and taxpayers.

In addition, the Department lacks IT capabilities that other states have used to improve 
effectiveness and efficiency. These capabilities range from enhanced electronic filing 
(e-filing) of tax returns to data-driven approaches for selecting which returns to audit 
and the best way to collect taxes owed to the State. For example:

• Limited e-filing and inefficient paper processing—The Department offers e-file for
individual income tax, transaction privilege tax (TPT), and withholding tax, but the
Department does not offer e-file for corporate income tax or luxury tax. Additionally,
the e-file rate for the TPT is far less than the rate of paper-filed returns. The Department
explained that this rate is likely low because the TPT e-file process is cumbersome
and inconvenient, but that the implementation of statutory TPT reform will streamline
the process. Additionally, the Department has not implemented optical and/or intel-
ligent character recognition to electronically capture handwritten or typed information
on paper-filed tax returns. Instead, the Department relies on temporary employees to
manually process the information from these returns.

• Ineffective processes for selecting audits and collecting delinquent taxes—The
Department has not fully leveraged data analytics tools that would help select more
effective leads for taxpayer audits and prioritizing and managing collections cases.
Instead, the Department largely relies on manual or inefficient processes that could
result in the State receiving less money from audits and collections.

Department’s IT struggles reflect ineffective IT leadership processes—Specifically, 
the Department has not established effective IT governance and management 
processes for making and carrying out IT decisions. The Department had established 
an IT Steering Committee (Committee) comprising department leadership that met to 
review the status of IT projects and system maintenance, but had not formally estab-
lished the Committee’s purpose or committee members’ responsibilities. In addition, 
although the Department had developed IT-related strategic plans, these plans lacked 
action steps and performance measures, and did not assign responsibility for achieving 
the action steps. 

Without these processes, we observed that the Committee had difficulty making 
decisions and often made decisions in response to IT demands, crises, or challenges; 
and that committee members were frustrated in their decision making by limited project 
understanding, poor communication, and uncertainty as to who was ultimately respon-
sible for decision making.
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Department should apply IT standards to establish more effective IT leadership processes—The 
Department should look to IT standards to improve its IT governance and management processes. During the 
audit, the Department adopted a charter that restructures its Committee as a governance body, establishes 
its purpose, and includes a decision-making policy. However, the Department had not yet developed and 
implemented associated policies and procedures that address its prioritization process, communication and 
reporting methods, and the assignment of responsibilities and authority. The Department should also train 
those responsible for IT governance on these policies and procedures once they are implemented, the gover-
nance charter, and their IT governance roles. 

Although the Department’s governance charter describes the new IT management structure it intends to 
implement, as of December 2014, it had yet to establish this structure or define how it would carry out the 
direction set by the Committee. The Department should also ensure that its IT management develops an IT 
strategic plan based on an assessment of the gap between its current and target IT capabilities. In creating 
the strategic plan, the Department should ensure that its IT management follow model planning practices, 
including communicating the plan to appropriate stakeholders and throughout the organization. 

The Department should:

 • Fully establish and implement its new IT governance and management structures;
 • Develop and implement necessary policies and procedures;
 • Train those responsible for IT governance and/or management on their roles, responsibilities, and related 
policies and procedures;
 • Ensure that IT management creates a strategic plan that follows model planning practices; and
 • Monitor and evaluate its IT governance and management structures and related policies and procedures 
annually and update them as needed. 

Department reported that BRITS will need to be replaced soon—According to the Department, BRITS is 
outdated, and further upgrades would be more expensive and less useful than a new system. In addition, the 
contractor that developed BRITS no longer sells the system and has discontinued its hardware and system 
support. A vendor that provides software used in BRITS is also reducing its level of support. As a result, and 
as required by statute, the Department has requested funding to begin planning for a replacement system, 
possibly for a phased implementation between fiscal years 2017 and 2020. 

Department should address system implementation risks—As we reported in 2005, the Department did 
not adequately manage BRITS’ implementation. For example, the Department did not adequately define or test 
the functions the system needed to perform. The Department’s IT Division has adopted project management 
and system development lifecycle (SDLC) policies and procedures that are generally aligned with IT standards 
to manage projects and develop software. However, these policies and procedures will need to be revised so 
they are consistent with the Department’s new IT governance, management, and strategic planning processes. 
To avoid the same problems encountered with BRITS’ implementation, the Department should ensure that it 
clearly communicates these policies and procedures to applicable staff and that the staff closely follow them. 

The Department should revise its project management and SDLC policies and procedures to be consistent 
with its new IT governance, management, and strategic planning processes, and ensure that it clearly com-
municates them to staff and that staff closely follow them.
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